COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 04/ 2001

ESTI MATE SUMVARY 22:22:54
CONTI D: C11543 ESTI MATE NO 0006 PROG SPEC YR 1999
PCN: 11543-BID COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON; TIME CHARGED: 81.0 DAYS TIME ALLOW 110 WORK DAYS
8TH AVENUE/ BURLI NGTON PERCENT TIME:  73.64 ORI G TI ME ALLOW 110 WORK DAYS
PROJECT NO STA 3851-012
8TH AVENUE/ BURLI NGTON
NAVE OF ROAD: SH 385
PROJECT COUNTI ES: KI T CARSON
CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 01/ 04/ 2001 DATE TI ME STARTED 07/14/2000
P.O. BOX 336638 DATE LET 06/ 15/ 2000 DATE WORK BEGAN 07/ 14/ 2000
DATE AWARDED 06/ 28/ 2000 DATE TI ME STOPPED 06/21/2001
DATE CONTRACT EXECUTED  07/17/2000 DATE ACCEPTED 06/21/ 2001
GREELEY CO 80633 970 346 8323 DATE NOTI CE TO PROCEED 07/ 14/ 2000
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMT: $ 3, 334, 546. 70 PARTI Cl PATI NG $ 78, 935. 00 $ 10, 935. 00
AWARD PRQJECT AMI:  $ 2,739, 142.00 NON- PARTI CI PATI NG 2,483, 926. 77 112, 624. 00
PERCENT COMPLETE: 76.86% TOTAL EARNI NGS 2,562, 861. 77 123, 559. 00
FUNDS AVAI LABLE: $ 771, 684. 93 STOCKPI LED MATERI ALS 8,197. 12 -5,068.70
GROSS EARNI NGS 2,571, 058. 89 118, 490. 30
TOTAL CLAI VB $ 0. 00 RETAI NAGE -41,087.13 0. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,529,971.76 118, 490. 30
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,529,971.76 118, 490. 30
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 118, 490. 30

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 11543-BID ESTI MATE RUNO01/ 04/ 2001
PRQIECT: STA 3851-012 ESTI MATE NO 0006 22:22:54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00001 REMOVAL OF STRUCTURE 9. 000 7.000
EACH 0. 000 0. 00
400. 00000 7.000 2, 800. 00
0010 202-00010 REMOVAL COF TREE 13. 000 11. 000
EACH 0. 000 0. 00
450. 00000 11. 000 4, 950. 00
0015 202- 00035 REMOVAL OF PI PE 185. 000 142. 000
LF 8. 000 160. 00
20. 00000 150. 000 3, 000. 00
0020 202-00195 *REMOVAL OF MEDI AN COVER 15. 000 0. 000
SY 0. 000 0. 00
7.50000 0. 000 0. 00
0025 202-00200 *REMOVAL OF SI DEWALK 1, 247. 000 1, 231. 000
SY 0. 000 0. 00
6. 00000 1, 231. 000 7, 386. 00
0030 202-00203 *REMOVAL OF CURB AND GUTTER 5, 719. 000 5, 400. 000
LF 0. 000 0. 00
4.50000 5, 400. 000 24, 300. 00
0035 202-00210 *REMOVAL OF CONCRETE PAVEMENT 797.000 767.000
SY 0. 000 0. 00
22.00000 767.000 16, 874. 00
0039 202-00220 REM ASPHALT MAT MCR #1, LINE #2 866. 000 842. 000
SY 0. 000 0. 00
4.50000 842.000 3,789.00
0040 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 54, 309. 000 52, 690. 000
SY 0. 000 0. 00
1. 70000 52, 690. 000 89, 573. 00
0045 202-00250 *REMOVAL OF PAVEMENT MARKI NG 361. 000 361. 000
SF 0. 000 0. 00
2.00000 361. 000 722.00
0050 202-00700 *REMOVAL OF LI GHT STANDARD 12. 000 0. 000
EACH 0. 000 0. 00

120. 00000 0. 000 0.00



CONTI D: C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 11543-BI D ESTI MATE RUN 01/ 04/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0006 22:22: 54

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 202-00750 *REMOVAL OF LUM NAI RE 4. 000 0. 000
EACH 4. 000 100. 00
25. 00000 4. 000 100. 00
0060 202-00810 *REMOVAL OF GROUND SI GN 31. 000 29. 000
EACH 0. 000 0. 00
50. 00000 29. 000 1, 450. 00
0065 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 2,811. 000 2, 628. 000
cy 0. 000 0. 00
6. 50000 2, 628. 000 17, 082. 00
0070 203-00100  *MJCK EXCAVATI ON 972. 000 555. 000
cy 0. 000 0. 00
12. 00000 555. 000 6, 660. 00
0075 203-01500  *BLADI NG 52. 000 4. 500
HOUR 0. 000 0.00
85. 00000 4.500 382. 50
0080 203-01597  *POTHOLI NG 44.000 38. 000
HOUR 1. 500 150. 00
100. 00000 39. 500 3, 950. 00
0085 206-00000  STRUCTURE EXCAVATI ON 122. 000 122. 000
cy 0. 000 0. 00
20. 00000 122. 000 2, 440. 00
0090 210-00010 RESET MAI LBOX STRUCTURE 35. 000 25. 000
EACH 4. 000 720. 00
180. 00000 29. 000 5, 220. 00
0091 210-00035 RES WATER METER MCR #1, LINE #1 9. 000 9. 000
EACH 0. 000 0.00
720. 00000 9. 000 6, 480. 00
0095 210-00810 *RESET GROUND SI GN 27.000 9. 000
EACH 0. 000 0. 00
150. 00000 9. 000 1, 350. 00
0100 210-00815  *RESET SI GN PANEL 5. 000 4. 000
EACH 0. 000 0.00
90. 00000 4. 000 360. 00



CONTI D C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 11543- Bl D ESTI MATE RUN 01/ 04/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0006 22:22:54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 210-00825 *RESET FLASHI NG BEACON 1.000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1.000 1, 700. 00
0107 210-00840 RES TRAF SI G POLE MCR #1, LINE #15 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0110 210-01000 RESET FENCE 126. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0114 210-04010 ADJ MANHOLE MCR #1, LINE #10 9. 000 0. 000
EACH 9. 000 3,510. 00
390. 00000 9. 000 3, 510. 00
0115 210-04020 MODI FY | NLET 2.000 2.000
EACH 0. 000 0. 00
2,400. 00000 2.000 4, 800. 00
0120 214-00220 DECI DUOUS TREE (2 | NCH CALI PER) 0. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0125 214-00504 EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) 0. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0130 214-00650 EVERGREEN SHRUB (5 GALLON CONTAI NER) 0. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0.00
0135 306-01000 *RECONDI TI ONI NG 16, 578. 000 14, 975. 000
SY 0. 000 0. 00
3. 00000 14, 975. 000 44,925. 00
0140 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 437. 370 355. 970
TON 0. 000 0. 00
90. 00000 355. 970 32, 037. 30
0145 403-32342 *HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (76) (PG 11, 661. 330 11, 661. 330
64-28
) TON 0. 000 0. 00

51. 00000 11, 661. 330 594, 727. 83



CONTI D C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 11543- Bl D ESTI MATE RUN 01/ 04/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0006 22:22:54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0150 412-00600 CONCRETE PAVEMENT (6 | NCH) 729. 000 718. 000
5% 0. 000 0. 00
46. 00000 718. 000 33,028. 00
0150 MATERI AL ALLOAANCE 8,197. 120
NCU 0. 000 0.00
1. 00000 8,197. 120 8,197.12
0155 412-00801  CONCRETE PAVEMENT (8 INCH) (SPECI AL) 6, 018. 000 4, 375. 000
sy 0. 000 0. 00
49. 00000 4, 375. 000 214, 375. 00
0160 506-00000 Rl PRAP 28. 000 0. 000
oy 0. 000 0.00
50. 00000 0. 000 0.00
0165 603-02360  45X29 | NCH REI NFORCED CONCRETE Pl PE ELLI PTI CAL 150. 000 150. 000
LF 0. 000 0. 00
180. 00000 150. 000 27, 000. 00
0170 603-05136  45X29 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 2.000 2.000
EACH 0. 000 0.00
850. 00000 2.000 1, 700. 00
0175 603-10180 18 | NCH CORRUGATED STEEL PI PE 340. 000 235. 000
LF 0. 000 0. 00
61. 00000 235. 000 14, 335. 00
0175 MATERI AL ALLOAANCE 5, 068. 700
NCU -5, 068. 700 -5, 068. 70
1. 00000 0. 000 0.00
0180 603-10240 24 | NCH CORRUGATED STEEL PI PE 84. 000 84. 000
LF 0. 000 0. 00
78. 00000 84. 000 6, 552. 00
0185 603-10300 30 | NCH CORRUGATED STEEL PI PE 70. 000 70. 000
LF 0. 000 0.00
128. 00000 70. 000 8, 960. 00
0188 603-15036 36 IN EQUIV CSPA MCR #1, LINE #3 23. 000 23. 000
LF 0. 000 0. 00

93. 00000 23.000 2,139.00



CONTI D C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 11543- Bl D ESTI MATE RUN 01/ 04/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0006 22:22:54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0190 604-19205 INLET TYPE R L 10 (5 FQOT) 11. 000 8. 000
EACH 0. 000 0. 00
6, 600. 00000 8. 000 52, 800. 00
0195 604-19305 INLET TYPE R L 15 (5 FOQT) 9. 000 9. 000
EACH 0. 000 0.00
8, 650. 00000 9. 000 77, 850. 00
0200 604-19405 INLET TYPE R SPECI AL (5 FOOT) 2.000 1. 000
EACH 0. 000 0. 00
6, 700. 00000 1.000 6, 700. 00
0205 607-11525 FENCE (PLASTI Q) 230. 000 60. 000
LF 0. 000 0.00
3. 00000 60. 000 180. 00
0210 608-00000 CONCRETE S| DEWALK 1, 599. 000 1, 494. 500
Sy 0. 000 0. 00
30. 00000 1, 494. 500 44, 835. 00
0215 608-00010 CONCRETE CURB RAMP 215. 000 179. 000
5% 0. 000 0.00
45. 00000 179. 000 8, 055. 00
0220 609-21020 CURB AND GUTTER TYPE 2 (SECTION |1 -B) 5, 516. 000 5, 525. 000
LF -106. 000 -1,272.00
12. 00000 5, 419. 000 65, 028. 00
0225 609-24004 GUTTER TYPE 2 (4 FQOOT) 514. 000 408. 000
LF 106. 000 1,802. 00
17. 00000 514. 000 8, 738. 00
0230 610-00020 MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 0. 000 0. 000
SF 0. 000 0. 00
8. 00000 0. 000 0.00
0234 613-00151 1-1/2 IN ELEC COND (JACKED) MCR #1, LINE #5 1,727.000 1, 607. 000
LF 120. 000 1,716.00
14. 30000 1,727.000 24, 696. 10
0235 613-00201 *2 I NCH ELECTRI CAL CONDUI T ( JACKED) 647.000 647.000
LF 0. 000 0. 00

15. 00000 647.000 9, 705. 00



CONTI D: C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 11543- Bl D ESTI MATE RUN 01/ 04/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0006 22:22:54

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0236 613-00301 3 IN ELEC COND (JACKED) MCR #1, LINE #7 250. 000 250. 000
LF 0. 000 0.00
17. 48000 250. 000 4,370. 00
0237 613-00401 4 IN ELEC COND (JACKED) MCR #1, LINE #8 250. 000 250. 000
LF 0. 000 0.00
23. 46000 250. 000 5, 865. 00
0240 613-01150 *1-1/2 INCH ELECTRI CAL CONDUI T ( PLASTI C) 5,027. 000 5, 027. 000
LF 0. 000 0.00
6. 25000 5, 027. 000 31, 418. 75
0245 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 44.000 44. 000
LF 0. 000 0.00
14. 00000 44. 000 616. 00
0250 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 374.000 374. 000
LF 0. 000 0.00
20. 00000 374.000 7, 480. 00
0255 613-05000 *DI RECT- BURI AL CABLE 0. 000 0. 000
LF 0. 000 0.00
4. 50000 0. 000 0. 00
0256 613-05000 DIR BURIAL CABLE MCR #1, LINE #6 11, 652. 000 11, 652. 000
LF 0. 000 0.00
5. 52000 11, 652. 000 64, 319. 04
0258 613-07000 PULL BOX (SPEC) MCR #1, LINE #11 12. 000 0. 000
EACH 12. 000 5, 280. 00
440. 00000 12. 000 5, 280. 00
0259 613-07000 PULL BOX (SPEC) MCR #1, LINE #9 2.000 12. 000
EACH -12. 000 -2, 400. 00
200. 00000 0. 000 0. 00
0260 613-10000 *WRING 1. 000 0. 800
LS 0. 200 700. 00
3, 500. 00000 1. 000 3, 500. 00
0261 613-10010 WRING (SPEC) MCR #1, LINE #14 1. 000 0. 000
LS 0. 000 0.00
6, 062. 00000 0. 000 0. 00



CONTI D: C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 11543- Bl D ESTI MATE RUN 01/ 04/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0006 22:22:54

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 613-30400  *LI GHT STANDARD ALUM NUM (40 FOOT) 38. 000 20. 000
EACH 13. 000 22,100. 00
1, 700. 00000 33. 000 56, 100. 00
0270 613-40010  *LI GHT STANDARD FOUNDATI ON 34. 000 34. 000
EACH 0. 000 0.00
450. 00000 34. 000 15, 300. 00
0271 613-45000 H MAST FOUNDATION MCR #1, LINE #13 2.000 0. 000
EACH 0. 000 0.00
2, 600. 00000 0. 000 0. 00
0275 613-70400 *LUM NAI RE Hl GH PRESSURE SODI UM (400 WATT) 38. 000 20. 000
EACH 13. 000 5, 200. 00
400. 00000 33. 000 13, 200. 00
0280 614-00011  *SI GN PANEL (CLASS I) 181. 000 174. 700
SF 0. 000 0.00
26. 00000 174. 700 4,542. 20
0285 614-00012  *SIGN PANEL (CLASS I1) 52. 000 51. 950
SF 0. 000 0.00
33.00000 51. 950 1, 714. 35
0290 614-00200 *STEEL SIGN POST (U 2) 10. 000 10. 000
LF 0. 000 0.00
17. 00000 10. 000 170. 00
0295 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 255. 000 244. 000
LF 0. 000 0.00
17. 00000 244. 000 4,148. 00
0300 614-01552 *STEEL SI GN POST (2.5 | NCH ROUND) (SLI PBASE) 85. 000 84. 500
LF 0. 000 0.00
25. 00000 84. 500 2,112.50
0305 614-01582  *STEEL SI GN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 26. 000 26. 000
LF 0. 000 0.00
29. 00000 26. 000 754. 00
0310 614-70117  *PEDESTRI AN S| GNAL FACE (16) 12. 000 0. 000
EACH 4. 000 1, 800. 00
450. 00000 4. 000 1, 800. 00



CONTI D C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 11543- Bl D ESTI MATE RUN 01/ 04/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0006 22:22:54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 16. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0320 614-72886 *1 NTERSECTI ON DETECTI ON SYSTEM ( CAVERA) 3. 000 0. 000
EACH 2.000 50, 000. 00
25, 000. 00000 2.000 50, 000. 00
0321 900- 00007 ADDED | TEM (EACH)/ VI DEO DET. CAMERA RI SER, MCR #1, 8. 000 0. 000
LI NE #12
EACH 8. 000 3,416. 00
427. 00000 8. 000 3,416. 00
0325 614-72887 *M CROMVE VEHI CLE RADAR DETECTOR 0. 000 0. 000
EACH 0. 000 0.00
4, 500. 00000 0. 000 0. 00
0330 614-81010 *TRAFFI C SI GNAL- LI GHT POLE STEEL (1 MAST ARM 4.000 0. 400
EACH 0. 000 0. 00
7, 000. 00000 0. 400 2,800. 00
0335 614-86105 *TELEMETRY ( Fl ELD) 1. 000 0. 000
EACH 0. 000 0.00
10, 500. 00000 0. 000 0. 00
0340 614-86240 *TRAFFI C SI GNAL CONTROLLER (TYPE 170) 1.000 0. 000
EACH 1. 000 8, 000. 00
8, 000. 00000 1.000 8, 000. 00
0341 614-87407 FI BER OPTIC CABLE (M MODE) (6 S) MCR #1, LINE #20 6, 936. 000 0. 000
LF 0. 000 0.00
3. 44000 0. 000 0.00
0345 625- 00000 * CONSTRUCTI ON' SURVEYI NG 0. 900 0.797
LS 0. 000 0. 00
40, 000. 00000 0.797 31, 880. 00
0346 625-00001 CONST SURVEYI NG ( HOUR) 37. 800 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0.00
0350 626- 00000 *MOBI LI ZATI ON 0. 900 0.896
LS 0. 000 0. 00

250, 000. 00000 0. 896 224, 000. 00



CONTI D: C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 11543- Bl D ESTI MATE RUN 01/ 04/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0006 22:22:54

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0351 626-00100  MOBI LI ZATI ON (W O AUTOPAY) MCR #1, LINE #16 1. 000 0. 000
LS 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0355 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 750
LS 0. 000 0.00
16, 000. 00000 0. 750 12, 000. 00
0360 627-00005 *EPOXY PAVEMENT MARKI NG 99. 000 80. 000
GAL 0. 000 0.00
80. 00000 80. 000 6, 400. 00
0365 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 21. 000 20. 000
GAL 0. 000 0.00
33.00000 20. 000 660. 00
0370 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 2, 458. 000 0. 000
LI NE
) SF 0. 000 0.00
5. 00000 0. 000 0. 00
0375 629-01001  *SURVEY MONUMENT (TYPE 1) 26. 000 0. 000
EACH 0. 000 0.00
140. 00000 0. 000 0. 00
0380 629-01031  *SURVEY MONUMENT (TYPE 3A) 11. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
0385 629-01050  *MONUVENT BOX 9. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
0390 630-00000 *FLAGG NG 6, 361. 000 4,931. 500
HOUR 320. 500 7,692. 00
24. 00000 5, 252. 000 126, 048. 00
0395 630-00002 *TRAFFI C CONTROL SUPERVI SOR 148. 000 97. 000
DAY 10. 000 3, 500. 00
350. 00000 107. 000 37, 450. 00
0400 630-00007 *TRAFFI C CONTROL | NSPECTI ON 59. 000 38. 000
DAY 3.000 450. 00
150. 00000 41.000 6, 150. 00



CONTI D C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 11543- Bl D ESTI MATE RUN 01/ 04/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0006 22:22:54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0405 630-80001 *FLASHI NG BEACON ( PORTABLE) 6. 000 5. 400
EACH 0. 000 0. 00
1, 100. 00000 5. 400 5, 940. 00
0410 630-80335 *BARRI CADE (TYPE 3 M A) ( TEMPORARY) 12. 000 10. 800
EACH 0. 000 0.00
200. 00000 10. 800 2, 160. 00
0415 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 8. 000 7.200
EACH 0. 000 0. 00
300. 00000 7.200 2,160. 00
0420 630-80337 *BARRI CADE (TYPE 3 M C) ( TEMPORARY) 4.000 3. 600
EACH 0. 000 0.00
500. 00000 3. 600 1, 800. 00
0425 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 137. 000 119.700
EACH 0. 000 0. 00
80. 00000 119. 700 9, 576. 00
0430 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 71. 000 63. 900
EACH 0. 000 0.00
130. 00000 63. 900 8, 307. 00
0435 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 10. 000 9. 000
EACH 0. 000 0. 00
140. 00000 9. 000 1, 260. 00
0440 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 349. 000 267.300
SF 0. 000 0.00
20. 00000 267.300 5, 346. 00
0445 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1. 800
EACH 0. 000 0. 00
20, 000. 00000 1.800 36, 000. 00
0450 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1.800
TYPE
) EACH 0. 000 0.00
1, 700. 00000 1. 800 3, 060. 00
0451 630-80359 PORT MESG PANEL MCR #1, LINE #4 29. 000 29. 000
DAY 0. 000 0. 00

201. 00000 29. 000 5,829. 00



CONTI D: C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 11543- Bl D ESTI MATE RUN 01/ 04/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0006 22:22:54

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0455 630-80360  *DRUM CHANNELI ZI NG DEVI CE 149. 000 134. 100
EACH 0. 000 0.00
50. 00000 134. 100 6, 705. 00
0460 630-80380 *TRAFFI C CONE 250. 000 225. 000
EACH 0. 000 0.00
13. 00000 225. 000 2, 925. 00
0465 700-70010 F/ A M NOR CONTRACT REVI S| ONS 135, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0470 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 17, 510. 950 17, 510. 950
F A 0. 000 0.00
1. 00000 17, 510. 950 17, 510. 95
0475 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0480 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0485 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0490 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0495 700-70035 F/ A TRANSPORT OF HAZARDOUS MATERI AL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0500 700-70081 F/ A PROVI DE PONER SOURCE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0505 700-70131 F/ A MODIFY CURB AND GUTTER 5, 807. 420 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 11543-BI D ESTI MATE RUN 01/ 04/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0006 22:22: 54

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0510 700-70310 F/ A LANDSCAPI NG 18, 779. 810 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0515 700-70320 F/ A SPRI NKLERS 22,147.590 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70590 F/ A HEALTH AND SAFETY PLAN 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,884,438.43$%  107,555.30$ 2, 335,514. 64
CAT NO0300 BRI DGE DECK REPAI R
0525 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 932. 000 932. 000
sy 0. 000 0. 00
33. 00000 932. 000 30, 756. 00
0530 202-00454 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 2A) 230. 000 230. 000
5% 0. 000 0.00
90. 00000 230. 000 20, 700. 00
0535 202-05150  SANDBLASTI NG 15, 587. 000 15, 587. 000
SF 0. 000 0. 00
0. 80000 15, 587. 000 12, 469. 60
0540 403-32342  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (76) (PG 92. 150 92. 150
64-28
) TON 0. 000 0.00
51. 00000 92. 150 4,699. 65
0545 515-00120 WATERPROOFI NG ( MEVBRANE) 794. 000 794. 000
sy 0. 000 0. 00
8. 50000 794. 000 6, 749. 00
0550 518-01002 BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 112. 000 0. 000
LF 0. 000 0.00
67. 00000 0. 000 0. 00
0555 601-03540 CONCRETE CLASS DT (DECK TOPPI NG 75. 500 75. 500
cy 0. 000 0. 00
770. 00000 75. 500 58, 135. 00



CONTI D: C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 11543-BI D ESTI MATE RUN 01/ 04/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0006 22:22: 54

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 BRI DGE DECK REPAI R
0560 601-06100 CONCRETE ( PATCHI NG 10. 500 10. 500
cy 0. 000 0. 00
2, 200. 00000 10. 500 23, 100. 00
CAT 0300  CURRENT AMT $  164,113.25$ 0.00$ 156, 609. 25
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0565 620-00001 FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0570 620-00011  FI ELD LABORATORY (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
18, 000. 00000 1. 000 18, 000. 00
0575 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400  CURRENT AMT $ 41,000.00 $ 0.00% 41, 000. 00
CAT NO0600 BI KE TRAI L
0580 202-00015 REMOVAL OF HEADWALL 1. 000 0. 000
EACH 1. 000 575. 00
575. 00000 1. 000 575. 00
0585 202-00203 *REMOVAL OF CURB AND GUTTER 550. 000 0. 000
LF 0. 000 0. 00
4. 50000 0. 000 0. 00
0589 202-00210 REM CONC PAVEMENT MCR #1, LINE #17 315. 000 0. 000
5% 0. 000 0.00
22. 00000 0. 000 0. 00
0590 202-00220 *REMOVAL OF ASPHALT MAT 996. 000 0. 000
sy 0. 000 0. 00
4. 50000 0. 000 0. 00
0595 202-00810 *REMOVAL OF GROUND SI GN 8. 000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0. 00
0600 203-00060 *EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 542. 000 0. 000
cy 50. 000 1, 000. 00
20. 00000 50. 000 1, 000. 00



CONTI D: C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 11543-BI D ESTI MATE RUN 01/ 04/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0006 22:22: 54

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0600 BI KE TRAI L
0605 203-01500  *BLADI NG 4. 000 0. 000
HOUR 0. 000 0.00
85. 00000 0. 000 0. 00
0610 210-00810 *RESET GROUND SI GN 2. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0615 210-00815  *RESET SI GN PANEL 1. 000 0. 000
EACH 0. 000 0.00
90. 00000 0. 000 0. 00
0620 210-02900 RELAY RI PRAP 22.000 0. 000
cy 0. 000 0. 00
50. 00000 0. 000 0. 00
0625 212-00006  SEEDI NG ( NATI VE) 0. 670 0. 000
ACRE 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0630 213-00002 MULCHI NG (WEED FREE HAY) 0. 670 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0635 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 8. 000 0. 000
TON 0. 000 0.00
90. 00000 0. 000 0. 00
0637 412-00600 CONC PVMTI (6 IN) MCR #1, LINE #18 31.000 0. 000
sy 0. 000 0. 00
46. 00000 0. 000 0. 00
0640 601-40400 STRUCTURAL CONCRETE STAIN 0. 000 0. 000
5% 0. 000 0.00
8. 00000 0. 000 0. 00
0645 603-10150 15 | NCH CORRUGATED STEEL PI PE 16. 000 0. 000
LF 0. 000 0. 00
59. 00000 0. 000 0. 00
0650 603-10240 24 | NCH CORRUGATED STEEL Pl PE 120. 000 0. 000
LF 120. 000 9, 360. 00
78. 00000 120. 000 9, 360. 00



CONTI D C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 11543- Bl D ESTI MATE RUN 01/ 04/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0006 22:22:54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0600 BI KE TRAIL

0655 603-30024 24 I NCH STEEL END SECTI ON 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0656 604- 00305 INLET TY C (5 FT) MCR #1, LINE #21 1. 000 0. 000
EACH 0. 000 0. 00
2,670. 00000 0. 000 0. 00
0660 608-00010 CONCRETE CURB RAMWP 201. 000 0. 000
SY 0. 000 0. 00
45. 00000 0. 000 0. 00
0665 608-00024 CONCRETE BI KEWAY (4 | NCH) 1, 915. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0.00
0670 608-00026 CONCRETE Bl KEWAY (6 | NCH) 1,178.000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0. 00
0671 609-21020 CAND GTY 2 II-B MCR #1, LINE #19 550. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0675 614-00011 *SI GN PANEL (CLASS 1) 37.000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0680 614-00012 *SI GN PANEL (CLASS I1) 0. 000 0. 000
SF 0. 000 0. 00
33. 00000 0. 000 0.00
0685 614-00013 *SI GN PANEL (CLASS I11) 38. 000 0. 000
SF 0. 000 0. 00
40. 00000 0. 000 0. 00
0690 614-01502 *STEEL SIGN PCST (2 | NCH ROUND) 47.000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0.00
0695 614-01552 *STEEL SI GN POST (2.5 | NCH ROUND) ( SLI PBASE) 11. 000 0. 000
LF 0. 000 0. 00

25. 00000 0. 000 0. 00



CONTI D: C11543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 11543- Bl D ESTI MATE RUN 01/ 04/ 2001
PRQJECT: STA 3851-012 ESTI MATE NO 0006 22:22:54

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0600 BI KE TRAI L
0700 614-01582  *STEEL SI GN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 45. 000 0. 000
LF 0. 000 0.00
29. 00000 0. 000 0. 00
0705 625-00000 *CONSTRUCTI ON SURVEYI NG 0. 100 0. 050
LS 0. 000 0.00
40, 000. 00000 0. 050 2, 000. 00
0710 626-00000  *MOBI LI ZATI ON 0. 100 0. 100
LS 0. 000 0.00
250, 000. 00000 0. 100 25, 000. 00
0715 627-30405 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG 0. 000 0. 000
VORD- SYMBOL
( ) SF 0. 000 0.00
16. 00000 0. 000 0. 00
0720 629-01002  *SURVEY MONUMENT (TYPE 2) 1. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0725 629-01005  *SURVEY MONUMENT ( TYPE 5) 1. 000 0. 000
EACH 0. 000 0.00
170. 00000 0. 000 0. 00
0730 629-01006  *SURVEY MONUMENT ( TYPE 6) 11. 000 0. 000
EACH 0. 000 0.00
170. 00000 0. 000 0. 00
0735 630-00000 *FLAGG NG 348. 000 0. 000
HOUR 0. 000 0.00
24. 00000 0. 000 0. 00
0740 630-00002 *TRAFFI C CONTROL SUPERVI SOR 14. 000 0. 000
DAY 0. 000 0.00
350. 00000 0. 000 0. 00
0745 630-00007 *TRAFFI C CONTROL | NSPECTI ON 8. 000 0. 000
DAY 0. 000 0.00
150. 00000 0. 000 0. 00
0750 630-80360  *DRUM CHANNELI ZI NG DEVI CE 0. 000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0. 00
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ESTI MATE RUN 01/ 04/ 2001

STA 3851-012 ESTI MATE NO. 0006 22:22: 54
CURRENT PREV QTY/ ANMOUNT
QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI 0D AMOUNT
UNIT PRI CE
0755 630-80380  *TRAFFI C CONE 0. 000 0. 000
EACH 0. 000 0. 00
13. 00000 0. 000 0. 00
0760 700-70010 F/ A M NOR CONTRACT REVI SI ONS 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700-70380  F/ A EROSI ON CONTROL 5,710. 020 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0600  CURRENT AMI $  244,995.02$%  10,935.00$  37,935.00

PRQJECT TOTAL CURRENT AMI $ 3,334,546.70$%

118,490.30$% 2,571, 058. 89



